COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 23/ 2004

ESTI MATE SUMVARY 09: 07: 24
CONTI D: C13535 ESTI MATE NO. 0001 PROG SPEC YR 1999
PCN: 13535- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIVE CHARGED: 36.0 DAYS TIME ALLOW 10/15/20C FI XED COVPLETI ON DAT
FRUI TA TO CLI FTON PERCENT TIME:  16.82 ORI G TIME ALLOW 10/ 1/2004 FI XED COVPLETI ON DAl
PROJIECT NO. I M 0701- 157
FRUI TA TO CLI FTON
NAVE OF ROAD: 070A
PROQJIECT COUNTI ES: MESA
CONTRACTOR:
OLDCASTLE SW GROUP, INC. dba UNI TED COVPANI ES OF MESA COU pAY PERI OD ENDI NG 04/ 20/ 2004 DATE TI ME STARTED 03/16/2004
2273 RIVER ROAD DATE LET 02/ 26/ 2004 DATE WORK BEGAN 03/ 18/ 2004
DATE AWARDED 03/ 01/ 2004 DATE TI ME STOPPED 10/ 06/2004
DATE CONTRACT EXECUTED  03/15/2004 DATE ACCEPTED 10/ 06/ 2004
GRAND JUNCTI ON CO 81505 970/ 243- 4900 DATE NOTI CE TO PROCEED 03/ 16/ 2004
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 7,666, 347. 98 PARTI Cl PATI NG $ 156, 464. 97 $ 156, 464. 97
AWARD PRQJECT AMT: $ 7,817,860. 78 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 2.04% TOTAL EARNI NGS 156, 464. 97 156, 464. 97
FUNDS AVAI LABLE: $ 7,509, 883.01 STOCKPI LED MATERI ALS 663, 863. 75 663, 863. 75
GROSS EARNI NGS 820, 328. 72 820, 328. 72
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -1,323.04 -1,323.04
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 819, 005. 68 819, 005. 68
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
ANOUNT DUE 819, 005. 68 819, 005. 68
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 819, 005. 68

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:
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CONTI D: C13535 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13535-BI D ESTI MATE RUN
PRQIECT: I M 0701- 157 ESTI MATE NO 0001
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ QrY TH'S PERI OD TH S CUMULATI VE
NO. NO. UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0055 MATERI AL ALLOWANCE HBP (GR SX) (100) AGGREGATES 0. 000
TON 89, 295. 000 602, 741. 25
6. 75000 89, 295. 000 602, 741. 25
0055 MATERI AL ALLOWANCE HBP (GR SX) (100) RECYCLED ASPHALT 0. 000
TON 10, 630. 000 61, 122. 50
5. 75000 10, 630. 000 61, 122. 50
0060 406- 09500 *COLD Bl TUM NOUS PAVEMENT ( RECYCLE) 638, 113. 000 0. 000
% 19, 288. 880 27,583. 10
1. 43000 19, 288. 880 27,583. 10
0065 411-03345 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) CHANGE 3, 706. 656 0. 000
ORDER #3
TON 0. 000 0. 00
255. 00000 0. 000 0. 00
0070 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 27, 384. 000 0. 000
GAL 0. 000 0. 00
1. 00000 0. 000 0. 00
0075 411-90040 RECYCLI NG AGENT 1, 104, 191. 000 0. 000
GAL 28, 165. 090 39,431. 13
1. 40000 28, 165. 090 39,431.13
0080 518-03000 *SAW NG AND SEALI NG BRI DGE JO NT 522. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0085 606-01340 *END ANCHORAGE TYPE 3D 11. 000 0. 000
EACH 0. 000 0. 00
525. 00000 0. 000 0. 00
0090 606-01460 *MEDI AN TERM NAL 2.000 0. 000
EACH 0. 000 0. 00
3, 785. 00000 0. 000 0. 00
0095 606- 02005 *END ANCHORAGE ( FLARED) 57. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0100 614-80387 *RUMBLE STRI P (GRI NDI NG 281, 199. 000 0. 000
LF 0. 000 0. 00
0. 09000 0. 000 0. 00



CONTI D: C13535 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13535-BI D ESTI MATE RUN 04/ 23/ 2004
PRQJECT: I M 0701- 157 ESTI MATE NO 0001 09: 07: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0105 625-00000 * CONSTRUCTI ON SURVEYI NG 1. 000 0. 000
LS 0. 000 0. 00
14, 000. 00000 0. 000 0. 00
0110 626-00000  *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 000 0. 00
280, 675. 00000 0. 000 0. 00
0115 627-00005  *EPOXY PAVEMENT MARKI NG 1, 382. 000 0. 000
GAL 0. 000 0. 00
48. 00000 0. 000 0. 00
0120 627-30330 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 734. 000 0. 000
( XWALK- STOPLI NE . 0. 000 0. 00
8. 50000 0. 000 0. 00
0125 630-00000 *FLAGG NG 10, 248. 000 0. 000
HOUR 194. 500 3,501. 00
18. 00000 194. 500 3,501. 00
0130 630-00007 *TRAFFI C CONTROL | NSPECTI ON 54. 000 0. 000
DAY 3.000 150. 00
50. 00000 3. 000 150. 00
0135 630-00012  *TRAFFI C CONTROL MANAGEMENT 142. 000 0. 000
DAY 21. 000 5, 775. 00
275. 00000 21. 000 5,775. 00
0140 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 39. 000 0. 000
EACH 15. 000 495. 00
33. 00000 15. 000 495. 00
0145 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 133. 000 0. 000
EACH 35. 000 1, 155. 00
33. 00000 35. 000 1, 155. 00
0150 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 46. 000 0. 000
EACH 9. 000 297.00
33. 00000 9. 000 297. 00
0155 630-80356  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (A 4. 000 0. 000
TYPE
) EACH 1. 500 825. 00
550. 00000 1. 500 825. 00



CONTI D: C13535 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13535-BI D ESTI MATE RUN 04/ 23/ 2004
PRQJECT: I M 0701- 157 ESTI MATE NO 0001 09: 07: 24

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0160 630-80359  *PORTABLE MESSAGE SI GN PANEL 194. 000 0. 000
DAY 11. 000 715. 00
65. 00000 11. 000 715. 00
0165 630-80360 *DRUM CHANNELI ZI NG DEVI CE 483. 000 0. 000
EACH 64. 500 2,128.50
33. 00000 64. 500 2,128.50
0170 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 30. 000 0. 000
EACH 5. 000 165. 00
33. 00000 5. 000 165. 00
0175 630-80364  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (STEADY BURN) 26. 000 0. 000
EACH 13. 000 429. 00
33. 00000 13. 000 429. 00
0180 630-80380  *TRAFFI C CONE 700. 000 0. 000
EACH 200. 000 1, 400. 00
7. 00000 200. 000 1, 400. 00
0185 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 700-70021 F/ A QJT DELETED PER 105 - 12 0. 000 0. 000
HOUR 0. 000 0.00
1. 00000 0. 000 0. 00
0195 700-70022 F/ A QIJT PILOT DELETED PER 105 - 39 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70025 F/ A QUALITY | NCENTI VE PAYMENT 90, 756. 610 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0205 700-70028 F/ A ESB PROGRAM DELETED PER 105 - 12 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0540 630-00001  PILOT CAR OPERATI ON CHANGE ORDER #2 85. 000 0. 000
HOUR 21. 500 860. 00
40. 00000 21. 500 860. 00



CONTI D: C13535 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13535- Bl D ESTI MATE RUN 04/ 23/ 2004
PRQJECT: I M 0701- 157 ESTI MATE NO 0001 09: 07: 24

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0545 403-34801 HBP (GR SX) (100) LEVELING TONS CO #3 37, 959. 500 0. 000
TON 0. 000 0.00
22.37000 0. 000 0. 00
0550 411-03354  ASPH CEM (PG 64-22) LEVELI NG COURSE CO #3 2,036. 967 0. 000
TON 0. 000 0.00
170. 00000 0. 000 0. 00
0555 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON FOR RECYCLI NG -1,773.210 0. 000
AGENT CO #004
DOL -2,673.210 -2,673.21
1. 00000 -2,673.210 -2,673.21
0560 606-00710 *GDRAIL TY 7 (STY CA) EXIT 37 GUARDRAI L CHANGES 302. 000 0. 000
LF 0. 000 0.00
49. 00000 0. 000 0. 00
0565 606-01370 TRANSITION TY 3G EXI T 37 GUARDRAI L CHANGES 2.000 0. 000
EACH 0. 000 0.00
1, 550. 00000 0. 000 0. 00
0570 614-72878 DETECT AVP (LOOP) (4) MODI FI CATI ON TRAFFI C DETECTI ON 2. 000 0. 000
LOOPS CO #8
EACH 0. 000 0.00
970. 00000 0. 000 0. 00
0575 613-04100 ELECT SYSTEM MODS LUMP SUM MODI FI CATI ON OF ELECTRI CAL 1. 000 0. 000
JUNCTI ON BOX CO 6
LS 0. 000 0.00
5, 000. 00000 0. 000 0. 00
0585 900- 00014  ADDED | TEM (LUMP SUM)/ SETTLEMENT OF CLAIM C.M O NO 1. 000 0. 000
011
LS 0. 000 0.00
8, 908. 00000 0. 000 0.00
0590 900- 00006  ADDED | TEM (DOLLAR)/ CO 13 PENALTIES FOR OVERVEI GHT -940. 000 0. 000
TRUCKS - VARI QUS MATERI ALS
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 7,398,827.45$%  769,890.77$ 769, 890. 77
CAT NO0201 SAFETY
0215 202-00001 *REMOVAL OF STRUCTURE DELETED PER 105 - 39 0. 000 0. 000
EACH 0. 000 0.00
800. 00000 0. 000 0. 00



CONTI D: C13535 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13535-BI D ESTI MATE RUN 04/ 23/ 2004
PRQJECT: I M 0701- 157 ESTI MATE NO 0001 09: 07: 24

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0201 SAFETY
0220 202-00023 REMOVAL OF EMBANKMENT PROTECTOR TYPE 3 2.000 0. 000
EACH 1. 000 200. 00
200. 00000 1. 000 200. 00
0225 202-00026 *REMOVAL OF SLOPE AND DI TCH PAVI NG 32.000 0. 000
sy 32. 000 1, 600. 00
50. 00000 32. 000 1, 600. 00
0230 202-00035 REMOVAL OF PI PE 72.000 0. 000
LF 28. 000 252. 00
9. 00000 28. 000 252. 00
0235 202-00090 REMOVAL OF DELI NEATOR 734.000 0. 000
EACH 0. 000 0. 00
6. 00000 0. 000 0. 00
0240 202-00200 REMOVAL OF S| DEWALK 32.000 0. 000
5% 0. 000 0.00
5. 00000 0. 000 0. 00
0245 202-00203 REMOVAL OF CURB AND GUTTER 97. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
0250 202-00220 REMOVAL OF ASPHALT MAT 444,000 0. 000
5% 0. 000 0.00
3. 00000 0. 000 0. 00
0255 202-00810 *REMOVAL OF GROUND SI GN 4. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0260 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 725. 000 0. 000
LF 0. 000 0.00
3. 00000 0. 000 0. 00
0265 203-00060 EMBANKVENT MATERI AL ( COVPLETE | N PLACE) 2,992. 000 0. 000
cy 0. 000 0. 00
13. 00000 0. 000 0. 00
0270 203-01597  *POTHOLI NG 25. 000 0. 000
HOUR 0. 000 0.00
180. 00000 0. 000 0. 00



CONTI D: C13535

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8

PCN: 13535-BI D ESTI MATE RUN 04/ 23/ 2004
PRQJECT: I M 0701- 157 ESTI MATE NO 0001 09: 07: 24
CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0201 SAFETY
0275 208-00005 EROSI ON LOG 420. 000 . 000
LF . 000 0. 00
6. 00000 . 000 0. 00
0280 210-00001 *RESET STRUCTURE (SI GN) 2. 000 . 000
EACH . 000 0. 00
550. 00000 . 000 0. 00
0285 210-00750 *RESET LI GHT STANDARD 6. 000 . 000
EACH . 000 0. 00
325. 00000 . 000 0. 00
0290 210-00810 *RESET GROUND SI GN 24.000 . 000
EACH . 000 0. 00
200. 00000 . 000 0. 00
0295 210-00815  *RESET SI GN PANEL DELETED PER 105 - 39 0. 000 . 000
EACH . 000 0. 00
110. 00000 . 000 0. 00
0300 210-00858  *RESET PEDESTAL POLE 2. 000 . 000
EACH . 000 0. 00
1, 300. 00000 . 000 0. 00
0305 210-01130 *RESET GUARDRAIL TYPE 3 663. 000 . 000
LF . 000 0. 00
18. 75000 . 000 0. 00
0310 210-04000 *ADJUST STRUCTURE 2. 000 . 000
EACH . 000 1, 070. 00
535. 00000 . 000 1, 070. 00
0315 212-00006  *SEEDI NG ( NATI VE) 5. 000 . 000
ACRE . 000 0. 00
400. 00000 . 000 0. 00
0320 213-00003  *MJILCHI NG (VEED FREE) 5. 000 . 000
ACRE . 000 0. 00
580. 00000 . 000 0. 00
0325 213-00061  *MJILCH TACKI FI ER 750. 000 . 000
LB . 000 0. 00
2. 25000 . 000 0. 00



CONTI D: C13535 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13535-BI D ESTI MATE RUN 04/ 23/ 2004
PRQJECT: I M 0701- 157 ESTI MATE NO 0001 09: 07: 24

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0201 SAFETY
0330 304-01000 AGGREGATE BASE COURSE (CLASS 1) DELETED PER 105 - 39 0. 000 0. 000
TON 0. 000 0.00
12. 25000 0. 000 0. 00
0335 304-06000 AGGREGATE BASE COURSE (CLASS 6) 2, 701. 950 0. 000
TON 0. 000 0. 00
12. 25000 0. 000 0. 00
0340 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 5.190 0. 000
TON 0. 000 0.00
55. 00000 0. 000 0. 00
0345 403-34801  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG SX) (100) 1,019. 240 0. 000
TON 0. 000 0. 00
18. 65000 0. 000 0. 00
0350 411-03354  ASPHALT CEMENT PERFORMANCE GRADE (PG 64-22) 53.970 0. 000
TON 0. 000 0.00
170. 00000 0. 000 0. 00
0355 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG) 240. 000 0. 000
GAL 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 420-00510  GEOTEXTI LE ( CRACK REDUCTI ON) (HI GH DENSI TY) 390. 000 0. 000
5% 0. 000 0.00
15. 00000 0. 000 0. 00
0365 507-00000 *CONCRETE SLOPE AND DI TCH PAVI NG 3.800 0. 000
cy 3.760 1, 428. 80
380. 00000 3.760 1, 428. 80
0370 507-00400  BI TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 3.000 0. 000
TON 0. 000 0.00
235. 00000 0. 000 0. 00
0375 601-03030 *CONCRETE CLASS D (BOX CULVERT) 9. 800 0. 000
cy 9.782 6, 260. 48
640. 00000 9.782 6, 260. 48
0380 602-00000 *REI NFORCI NG STEEL 2,174. 000 0. 000
LB 2,173.813 1, 521. 67
0. 70000 2,173.813 1,521. 67



CONTI D: C13535 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 13535-BI D ESTI MATE RUN 04/ 23/ 2004
PRQJECT: I M 0701- 157 ESTI MATE NO 0001 09: 07: 24

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0201 SAFETY
0385 603-01120 *12 | NCH REI NFORCED CONCRETE PI PE 24. 000 0. 000
LF 24. 000 1, 680. 00
70. 00000 24. 000 1, 680. 00
0390 603-01240 *24 | NCH REI NFORCED CONCRETE PI PE DELETED PER 105 - 39 0. 000 0. 000
LF 0. 000 0. 00
95. 00000 0. 000 0. 00
0395 603-10120 *12 | NCH CORRUGATED STEEL Pl PE 40. 000 0. 000
LF 0. 000 0.00
60. 00000 0. 000 0. 00
0400 603-10240 *24 | NCH CORRUGATED STEEL Pl PE 4. 000 0. 000
LF 4. 000 440. 00
110. 00000 4. 000 440. 00
0405 603-30012  *12 | NCH STEEL END SECTI ON 2.000 0. 000
EACH 0. 000 0.00
140. 00000 0. 000 0. 00
0410 603-30024  *24 | NCH STEEL END SECTI ON 1. 000 0. 000
EACH 1. 000 235. 00
235. 00000 1. 000 235. 00
0415 604-00305 *INLET TYPE C (5 FOOT) 2.000 0. 000
EACH 2.000 4, 000. 00
2, 000. 00000 2.000 4, 000. 00
0420 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 750. 000 0. 000
LF 0. 000 0. 00
12. 80000 0. 000 0. 00
0425 608-00000 *CONCRETE SI DEWALK 9. 000 0. 000
5% 0. 000 0.00
40. 00000 0. 000 0. 00
0430 608-00010 *CONCRETE CURB RAMP 17. 000 0. 000
sy 0. 000 0. 00
90. 00000 0. 000 0. 00
0435 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 60. 000 0. 000
LF 0. 000 0.00
15. 00000 0. 000 0. 00



CONTI D: C13535 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 13535-BI D ESTI MATE RUN 04/ 23/ 2004
PRQJECT: I M 0701- 157 ESTI MATE NO 0001 09: 07: 24

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0201 SAFETY
0440 609-60011 CURB TYPE 6 (SECTION M 476. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0445 612-00001  *DELI NEATOR (TYPE I) 951. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0. 00
0450 612-00002  *DELI NEATOR (TYPE I1) 101. 000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0. 00
0455 612-00003  *DELI NEATOR (TYPE I11) 48. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0460 613-01150 *1-1/2 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 388. 000 0. 000
LF 0. 000 0. 00
6. 50000 0. 000 0. 00
0465 613-07026  *PULL BOX (16" X24"X12") DEEP 4. 000 0. 000
EACH 0. 000 0. 00
435. 00000 0. 000 0. 00
0470 613-10000 *WRING 1. 000 0. 000
LS 0. 000 0. 00
1, 650. 00000 0. 000 0. 00
0475 613-40000 *CONCRETE FOUNDATI ON PAD 6. 000 0. 000
EACH 0. 000 0. 00
775. 00000 0. 000 0. 00
0480 614-00011  *SIGN PANEL (CLASS I) 12. 000 0. 000
SF 0. 000 0. 00
16. 50000 0. 000 0. 00
0485 614-01502 *STEEL SIGN POST (2 | NCH ROUND) 32.000 0. 000
LF 0. 000 0. 00
16. 50000 0. 000 0. 00
0490 614-01552  *STEEL SIGN POST (2.5 | NCH ROUND) (SLIPBASE) DELETED 0. 000 0. 000
PER 105 - 39
LF 0. 000 0. 00
38. 00000 0. 000 0. 00



CONTI D C13535 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 13535- Bl D ESTI MATE RUN 04/ 23/ 2004
PRQJECT: I M 0701- 157 ESTI MATE NO 0001 09: 07: 24
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0201  SAFETY

0495 614-03001  *CONCRETE FOOTI NG ( TYPE 1) 4. 000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0. 00
0500 614-72895  *VEHI CLE DETECTI ON SYSTEM (SI NGLE CAMERA) 1. 000 0. 000
EACH 0. 000 0. 00
7,100. 00000 0. 000 0. 00
0505 615-00030  EMBANKMVENT PROTECTOR TYPE 3 2.000 0. 000
EACH 0. 000 0. 00
305. 00000 0. 000 0. 00
0510 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0. 000
Ls 0. 150 750. 00
5, 000. 00000 0. 150 750. 00
0515 627-30325 *PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE B) 203. 000 0. 000
(WORD- SYMBOL)
SF 0. 000 0. 00
10. 35000 0. 000 0. 00
0520 700-70034 F/ A PROOF ROLLING / DELETED PER 105 - 39 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0580 900-00014  ADDED | TEM (LUMP SUM/ MODI FY DROP- I NLETS @ CLI FTON 1. 000 0. 000
INTER C.M Q 10 REF. NO 0580
LS 0. 000 0. 00
1, 756. 86000 0. 000 0. 00

CAT 0201 CURRENT AMI $  236,520.53$ 19,437.95% 19, 437. 95
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0525 620- 00002 FI ELD OFFI CE (CLASS 2) 1. 000 0. 000
EACH 1. 000 15, 000. 00
15, 000. 00000 1. 000 15, 000. 00
0530 620-00012 FI ELD LABORATORY ( CLASS 2) 1.000 0. 000
EACH 1. 000 15, 000. 00
15, 000. 00000 1. 000 15, 000. 00
0535 620- 00020 SANI TARY FACI LI TY 1. 000 0. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 1. 000 1, 000. 00

CAT 0400 CURRENT AMT $ 31, 000. 00 $ 31, 000. 00 $ 31, 000. 00

PROJECT TOTAL CURRENT AMI $ 7,666,347.98% 820,328.72%  820,328.72



